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Mr M m n  Hestmark 
U S Environmental Protection Agency Region VIII 
A T "  Rocky Flats Prolect Manager 8HWM RI 
999 18th Street Suite 500 8WM C 
Denver Colorado 80202 2405 

Mr Joe Schieffelin Unit Leader 
Hazardous Waste Faciliues 
Colorado Department of Public Health and thL Environment 
4700 Cherry Creek Dnve South 
Denver Colorado 80222 1530 

95 DOE 08054 

Gentlemen 

In response to a request fiom Environmental Protectlon Agency thls letter presents 
the impact of the pending Operable Unit (OU! No 5 and OU 6 Interagency 
Agreement (IAG) milestone extension request on other OUs 

OU 2 
Under the proposed schedule lor OLi 5 and OU 6 the OU 2 RCRA Facility 
Investif;Itlon/RemLdial In\ cstigation (RFYRI) Report will be finallzed hfure 
the Womdn and Walnut Crceh Waushed ecological risk assessments are 
completed However the ecological programmatic remediauon goals will be 
availclble for the OU 2 Corrtctive Measures StudyEeasibdi ty Study 
(CMS/FC) dLui1Ld Analysir of AltcrnativLs ThLiL is therefore no impact to 
t h t  PchLdulL for tht  OU 2 CMSES 

OU 4 
ThL Dtpai-tmLnt 01 Ener,} i\ c u r i d y  nLgotiating wlth the regulatory 
dcencic\ to diminate the B a d m e  Rish Assessment from the Phase I1 RFI/RI 
Rep011 Thertlorc ECOCz may not be required for OU 4 and there are no 
impacu loi OU 4 

O U 5 & 6  
The schedule LxLLnwn i~ requested to allow inclusion of the watershed based 
Ecological Risk 4ssessm~nts (ERA) into the OU 5 A 6 RFyRIs 

OU 7 
OU 7 is following a pmumptive remedv approach where rtsidual nsl, will be 
esaluat~d aiter landiill clozure in 1998 Inlormatlon from the OU 6 ERA will 
bt available. clt thiq time 
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ou 11 
OU I 1 will incorporate the results of h e  Walnut Creek ECOC screening It 
appears that this OU 6 ECOC screening will eliminate the OU 1 1  PCOCs 
T ~ I S  ehmination will be used to support a No Actlon alternaove The 
requested OU 5 & 6 schedule extension will not impact the OU 11 RWRI 
Report. 

In summary the OU 5 & 6 IAG milestone extension request will not impact the schedule 
for any other OU If there are any questlons please contact Kurt Muenchow at 966 2184 

Sincerely 

--5/ Steven w Slaten 
IAG Project Coordinator 

Environmental Restorahon 
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C Gesalman EM 453 
C Spreng CDPHE 
H Ainscough CDPHE 
13 Lavelle EPA 
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F Lochhart ER RFFO 
S Grace ER RFFO 
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C Bicher EG&G 
fi Holstecn EG&G 


